SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:38AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 507  Const Calendar Day: 687 Date: 22-Apr-2014  Tuesday 04 SOF4;3001§(;F§ 13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 06:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments

Weekly MEP staff meeting 0830-0900. Weekly Mechanical contractor coordination meeting 1000-1100. =

Track progress of FWS CCO 339 work. Misc. MEP paperwork and write diaries.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Di ary: Dispute

Tower Base Dehumidification 128 0-000-000.128
System [

At 0700, Steve Gwizdak called to inform me that he and 4 sheetmetal workers would be in the tower base
to begin the installation of ductwork hangers and supports. | was later informed that they went to the tower
base, but due to painting fumes inside the chamber, they left the area without completing any work.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D

Di ary: Dispute

Tower Base Dehumidification 001 0-MSI-EFA.187
System []

Bill O'Sullivan sent me an email stating "This morning, ABFJV began removing the hoods previously
placed over the tower skirt louvers. FWS will follow with removal of the previously installed louvers.
ABFJV will follow with increasing the skirt duct penetrations as approved in RFI-3634."

| was not able to go down to the tower base this day, but when | went the week of April 28, | noted the
shrouds were removed and the tower skirt penetrations had been enlarged.

On 8/6/2014, | signed an extra work bill for 16 man hours of work and the use of a 40' man lift to access
the area. This amount is reasonable for the work performed.

[ H
- 1

ddrRptbyBiditem Page 1 of 2

[Py




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 507  Date: 22-Apr-2014  Tuesday
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 2.00 2.00 12.00 |:|
Plumber/Pipefitter FOR TOM COLOMBO 8.00 2.00 2.00 12.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
The FWS crew worked from 2000 on the night of 4/22/2014 to 0800 the morning of 4/23/2014. The FWS
crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #5 lane of the EB
bridge on the welding and installation of the bike path expansion loop. This work was directed the
response to RFI 3394 and the ATP for CCO 339.
The crew worked 8 hours of straight time, 2 hours at time and a half, and 2 hours at double time
The crew used three crew trucks, a 2.5 HP generator, a 70 Amp welding machine, and small tools in
performance of this operation.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew worked from a night closure of the #5 lane of the EB bridge to perform CCO 339 work.
Mobilization and demobilization will be paid under CCO 339 for this nights operations.
In additional to the equipment used in this night's operation, the FWS crew used a light tower and a towed
port-a-potty which will be paid via invoice under CCO 354.
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